Task reports for Local

Phase Name	Task No	Task Name	Priority	Assignee	Planned Effort	Start Date	End Date
Concept and Initiation	AS01_TA07	Generate Assessment Questions from Scope	High	kishore.newton@pionglobal.com	4.0	2024-05-15	2024-05-15
Concept and Initiation	AS01_TA08	Update Status and Attachments	High	sivabalan.r@pionglobal.com	10.0	2024-05-15	2024-05-15
Continuous Improvement	AS01_TA09	User Interface of Test Suites	High		6.0	2024-05-15	2024-05-16
Continuous Improvement	AS01_TA10	Provide Update button for Manual test reports	High		4.0	2024-05-17	2024-05-17
Continuous Improvement	AS01_TA11	Prepare a Flow for Manual testing	High	nishanka.b@pionglobal.com	2.0	2024-05-17	2024-05-17
Concept and Initiation	AS01_TA12	Defect Analysis & Fix	Critical		200.0	2024-05-21	2024-05-31
Concept and Initiation	AS01_TA13	Add new field as "Risk Owner"	High		0.0	2024-05-25	2024-05-25
Continuous Improvement	AS01_TA14	Remove Test Data & Validation Status Icon	High		0.0	2024-05-20	2024-05-21
Continuous Improvement	AS01_TA15	Project Plan update & fine-tuning	High	madhu.dn@pionglobal.com	0.0	2024-05-28	2024-06-08
Continuous Improvement	AS01_TA16	Create a config table	High	krithiga.tk@pionglobal.com, sivabalan.r@pionglobal.com	0.0	2024-05-28	2024-05-29
Iteration or Sprint Execution	AS01_TA17	UI & API Development	High	krithiga.tk@pionglobal.com, madhu.dn@pionglobal.com	0.0	2024-06-04	2024-06-04
Iteration or Sprint Execution	AS01_TA18	Backlogs defect fixing	High	krithiga.tk@pionglobal.com, madhu.dn@pionglobal.com	0.0	2024-06-05	2024-06-06
Iteration or Sprint Execution	AS01_TA20	API Defect Fixing by - Nishanka	High	nishanka.b@pionglobal.com	0.0	2024-06-13	2024-06-15
Iteration or Sprint Execution	AS01_TA21	API Defect Fixing by - Krithiga	High	krithiga.tk@pionglobal.com	0.0	2024-06-14	
Iteration or Sprint Execution	AS01_TA22	UI Defect Fixing by - Sivabalan	High	sivabalan.r@pionglobal.com	0.0	2024-06-13	
Iteration or Sprint Execution	AS01_TA23	UI Defect Fixing by - Madhu	High	madhu.dn@pionglobal.com	0.0		
Concept and Initiation	AS01_TA26	Sub task 2			0.0	2024-06-17	2024-06-28
Iteration or Sprint Execution	AS01_TA27	Review User Guide	High	sunitha.tv@pionglobal.com	0.0	2024-06-18	2024-06-22
Iteration or Sprint Execution	AS01_TA30	Backlogs and Task UI Defect fixes by - Madhu	High	madhu.dn@pionglobal.com	0.0	2024-06-17	2024-06-21
Iteration or Sprint Execution	AS01_TA31	Defect fixes by Sivabalan	High	sivabalan.r@pionglobal.com	0.0	2024-06-18	2024-06-18
Iteration or Sprint Execution	AS01_TA43	API defect fix by Krithiga (27-06-2024)	High	krithiga.tk@pionglobal.com	0.0	2024-06-27	2024-06-27
Iteration or Sprint Execution	AS01_TA55	UI defect fix by Sivabalan (01-07-2024)	High	sivabalan.r@pionglobal.com	0.0	2024-07-01	2024-07-01
Continuous Improvement	AS01_TA56	Modify Project360 Screen	High	sivabalan.r@pionglobal.com	0.0	2024-07-05	2024-07-05
Iteration or Sprint Execution	AS01_TA59	UI defect fix by Sivabalan (11-07-2024)	High	sivabalan.r@pionglobal.com	0.0	2024-07-11	2024-07-11
Concept and Initiation	AS01_TA60	Risk Evaluation method	High	sivabalan.r@pionglobal.com	0.0	2024-07-11	2024-07-11
Iteration or Sprint Execution	AS01_TA62	UI defect fix by Sivabalan (15-07-2024)	High	sivabalan.r@pionglobal.com	0.0	2024-07-15	2024-07-15
Iteration or Sprint Execution	AS01_TA66	Recorder and Auto - Discovery defects/feature implementation by nishanka	High	nishanka.b@pionglobal.com	0.0	2024-07-23	2024-07-23

Phase Name	Task No	Task Name	Priority	Assignee	Planned Effort	Start Date	End Date
Iteration or Sprint Execution	AS01_TA67	Recorder and Auto - Discovery defects/feature implementation by mohan	High	mohan.raj@pionglobal.com	0.0	2024-07-23	2024-07-26